
36th Congress, ) 
1st Session. $ 
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REPORT 
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SECRETARY OE THE INTERIOR, 
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June 20, 1860.—Motion to print referred to the Committee on Printing. 
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Department oe the Interior, 

June 6, 1860. 
Sir: I have the honor to acknowledge the receipt of a resolution 

adopted by the Senate on the 28th ultimo, calling for copies ££of all 
contracts and supplemental contracts for the construction of the east 
and west wings and the north front of the Patent Office building, and 
for any alteration and repairs to the south front, and for the flagging, 
coping, and curbing around the grounds of said building, and for the 
granite walling and grading in said grounds, and for the iron railing 
around the same, specifying the amount per pound paid therefor, 
together with copies of the measurer’s hills for all work measured.” 

And directing me also ££to inform the Senate of the amount paid to 
each contractor, and whether any portion of the above work was given 
out without being advertised, and bids received therefor ; and if so, 
what portions were so given out, by whom and to whom given, and 
what amount was paid for each part thereof. ’ ’ 

To reply fully to this resolution, involves so much labor as to render 
it doubtful whether it can he accomplished before the adjournment of 
the present session of Congress. 

Under these circumstances, therefore, I deem it proper at the present 
time to reply to such of the inquiries made as can now he answered, 
in order that the Senate may be in possession of that portion of the 
information sought at the earliest moment practicable, and to leave the 
remainder for a subsequent communication, the preparation of which 
will be delayed no longer than may be required to obtain the tran¬ 
scripts of accounts from the Treasury Department, which are indispen¬ 
sable for that purpose, and which I have requested to be prepared. 

A resolution adopted by the House of Representatives, on the 16th of 
April, 1838, (House Journal, second session, Twenty-fifth Congress, 
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p. 762,) requires all contracts made by the Commissioner of Public 
Buildings to be reported annually to that body, and all the contracts 
on file for the erection of the Patent Office building, with the excep¬ 
tion of one entered into between Commissioner Easby and Francis 
Mohun, on the 13th January, 1852, a copy of which will be found 
herewith, have been regularly reported from year to year, in conform¬ 
ity with the requirements of that resolution. Why this one was not 
likewise reported, I am unable to ascertain; it may have been owing 
to oversight merely, or to the circumstance that it was supplementary 
to a contract previously made, and therefore regarded as not coming 
strictly within the terms of the resolution above referred to. 

Of all the contracts which have been reported as above, printed 
copies will be found in the published documents of the House of Rep¬ 
resentatives, as follows: 

Contract between Ignatius Mudd, Commissioner of Public Buildings, 
and Provest, Winter & Symington, 16th June, 1849, for marble 
work and materials for east wing of the building. (See House Execu¬ 
tive Document 28, first session Thirty-first Congress, page 1.) 

Contract between same and Francis Mohun, 16th June, 1849, for 
carpenters’ work and materials for east wing of the building. (House 
Executive Document 28, first session Thirty-first Congress, page 5.) 

Contract between same and P. & T. Berry, 16th June, 1849, for 
granite work and materials for east and west wings of the building. 
(House Executive Document 28, first session Thirty-first Congress, 
page 8.) 

Contract between same and Andrew Hoover, 23d June, 1849, for 
lime for east wing of the building. (House Executive Document 28, 
first session Thirty-first Congress, page 11.) 

Contract between same and Thomas Crown, 26th June, 1849, for 
bricks. (House Executive Document 28, first session Thirty-first 
Congress, page 12.) 

Contract between same and John Coburn, 23d July, 1849, for 
cement. (House Executive Document 28, first session Thirty-first 
Congress, page 14.) 

Contract between same and F. Y. Naylor, dated 26th February, 
1850, for copper roof of east wing of the building. (See House Exec¬ 
utive Document No. 15, second session Thirty-first Congress, page 1.) 

Contract between same and David Finch & Son, dated 20th May, 
1850, for painting and glazing east wing of the building. (See House 
Executive Document No. 15, second session Thirty-first Congress, 
page 5.) 

Contract between same and John Flaherty & William Sibrey, 28th 
June, 1850, for part of plastering east wing of the building. (House 
Executive Document 15, second session Thirty-first Congress, page 9.) 

Contract between same and William Brown & Charles Sioussa, 28th 
June, 1850, for part of plastering east wing of the building. (See 
House Executive Document 15, second session Thirty-first Congress, 
page 11.) 

Contract between William Easby, Commissioner of Public Build¬ 
ings, and William Turner, 28th April, 1851, for painting old portion 
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of the building. (See House Miscellaneous Document 66, first session 
Thirty-second Congress, page 9.) 

Contract between William Eashy, Commissioner of Public Build¬ 
ings, and William Richards, 31st May, 1851, for bricks. (House 
Miscellaneous Document 66, first session Thirty-second Congress, 
page 35.) 

Contract between William Easby, Commissioner of Public Build¬ 
ings, and James Esline, 5th June, 1851, for bricks. (House Miscella¬ 
neous Document 66, first session Thirty-second Congress, page 35.) 

Contract between William Easby, Commissioner of Public Build¬ 
ings, and David Finch & Son, 19th August, 1851, for painting and 
glazing. (House Miscellaneous Document 66, first session Thirty- 
second Congress, page 35.) 

Contract between William Easby, Commissioner of Public Build¬ 
ings, and Beebe & Co., 19th August, 1851, for heating apparatus for 
east wing. (House Miscellaneous Document 66, first session Thirty- 
second Congress, page 38.) 

Contract between William Easby, Commissioner of Public Build¬ 
ings, and John Skirving, 20th August, 1851, for superintending work 
of Beebe & Co. (House Miscellaneous Document 66, first session 
Thirty-second Congress, page 39.) 

Contract between William Easby, Commissioner of Public Build¬ 
ings, and J. W. Thompson, 7th November, 1851, for gas fitting for 
east wing of the building. (House Miscellaneous Document 66, first 
session Thirty-second Congress, page 40.) 

Contract between William Easby, Commissioner of Public Build¬ 
ings, and Provest, Winter & Symington, 19th March, 1852, for marble 
work and materials for west wing of the building. (House Miscella¬ 
neous Document 23, second session Thirty-second Congress, page 1.) 

Contract between William Easby, Commissioner of Public Build¬ 
ings, and Alexander Rutherford, 28th April, 1852, for marble mantels 
for east wing of the building. (House Miscellaneous document 23, 
second session Thirty-second Congress, page 6.) 

Contract between William Easby, Commissioner of Public Buil d 
ings, and James Esline, 18th April, 1853, for bricks for west Aving of 
the building. (House Miscellaneous Document 9, first session Thirty- 
third Congress, page 3.) 

Contract between William Easby, Commissioner of Public Build¬ 
ings, and Avery E. Smoot, 30th March, 1853, for lime for wrest wing 
of the building. (House Miscellaneous Document 9, first session 
Thirty-third Congress, page 4.) 

Contract between William Easby, Commissioner of Public Build- 
ingsr and J. H. Stewart, 30th March, 1853, for sand for west wing of 
the building. (House Miscellaneous Document 9, first session Thirty- 
third Congress, page 6.) 

Contract between William Easby, Commissioner of Public Build¬ 
ings, and Timothy O’Neale, 19th April, 1853, for blue rock. (House 
Miscellaneous Document 9, first session Thirty-third Congress, page 8.) 

Contract between William Easby, Commissioner of Public Build¬ 
ings, and Lenman & Brother, 19th May, 1853, for lumber for west 
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I 
wing of fhe building. (House Miscellaneous Document 11, second 
session Thirty-third Congress, page 6.) 

Contract between John B. Blake, Commissioner of Public Buildings, 
and John F. Connolly, for marble work and materials for the north 
front of the building, 21st April, 1857. (House Executive Document 
No. 40, first session Thirty-fifth Congress, page 21.) 

Contract between John B. Blake, Commissioner of Public Buildings, 
and Samuel Cassidy and William Higgins, for granite and granite 
work for the north front of the building, 1st May, 1857. (House 
Executive Document No. 40, first session Thirty-fifth Congress, 
page 24.) 

It will he observed that all these contracts hut the last two were 
entered into during the incumbency of my predecessors, and, indeed, 
prior to the appointment of the present Commissioner of Public 
Buildings, July 1, 1855. 

Of the two entered into by the present Commissioner of Public 
Buildings, under my direction, a printed copy is herewith submitted, 
from an examination of which, and the accompanying papers, it will 
he perceived that they were made in strict conformity with the re¬ 
quirements of the act of August 31, 1852, regulating contracts. 

The others, also, I presume to have been fully authorized by the 
laws in force when they were respectively made. 

Under these contracts the greater part of the materials and work 
for the Patent Office building have been procured and paid for, in¬ 
cluding the “flagging, coping, and curbing around the grounds of said 
building,” and all the granite walling, “with the exception of that 
of the sub-basement story of the north front,” which was paid for 
under an arrangement made by my immediate predecessor, at a deduc¬ 
tion of 22 per cent, from the prices previously allowed. 

But, although most of the materials and work have been thus ob¬ 
tained and executed, it is, nevertheless, true that the contracts did not 
include the entire amount of the materials and work required in the 
erection of the Patent Office building, nor am I aware of the existence 
of any law rendering it necessary that they should. 

Thus, the brick and a portion of the stone work, the greater portion 
of the plastering and roofing, a part of the carpenter’s work, paint¬ 
ing, plumbing, and gas-fitting, grading the grounds around the 
building, and surrounding them with an iron railing, have been done 
in some cases by persons employed by the day, and in others by the 
employment of persons of approved mechanical skill and fidelity, 
upon terms deemed in all respects most advantageous to the gov¬ 
ernment. 

The accounts on file in the Treasury Department will exhibit in de¬ 
tail the payments which have been made for the various classes of work, 
and I have requested a copy of them to be prepared for the use of the 
Senate. 

They are, however, quite voluminous, and, as before intimated, 
some time must of necessity elapse before the transcripts can be fur¬ 
nished, as required by the resolution. 

A report made by my predecessor on the 10th March, 1854, in 
answer to a resolution of the Senate, dated 23d February, 1854, (Senate 
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Executive Document No. 48, first session Thirty-third Congress,) will, 
however, be found to contain a statement of payments which had at 
that time been made on account of contracts entered into subsequent 
to the passage of the act of August 31, 1852, and I respectfully refer 
thereto for as much of the information now called for as is therein 
contained. 

I have the honor to he, very respectfully, your obedient servant, 
J. THOMPSON, 

Secretary. 
Hon. J. C. Breckinridge, 

President of the Senate. 

Supplementary contract between William Easby, Commissioner of Public 
Buildings, and Francis Mohun, contractor. 

Whereas, on the 16th day of June, 1849, a contract was entered into 
“by and between the Commissioner of Public Buildings, for and on 
behalf of the United States of America, on the one part, and Francis 
Mohun, of the city of Washington, master carpenter, builder, and 
contractor, as therein specified, for the furnishing of lumber and exe¬ 
cuting the carpenters’ and joiners’ work of the Patent Office wing, on 
the other part;” and whereas sundry alterations and additions have 
been made, thereby changing, in some instances, the entire character 
of the Avork, and rendering it difficult and uncertain to run a parallel 
between the work as contracted for and the work as executed; it is 
therefore, 

Agreed, by and between the parties aforesaid, that the said Francis 
Mohun shall be paid as follows : 

For all the window frames throughout the building, at the rate of 
25 per cent, deduction from measurement price, which shall include 
the hardware, fastenings, and lumber. 

For all the doors, door frames, and door trimmings throughout the 
building, at the rate of 16 per cent, deduction from measurement 
price, which shall include the lumber, hardware, and locks. 

For all the centering throughout the building, except the large ex¬ 
hibition room of the third story, at the price stipulated in the contract. 

For the centering of the large exhibition room of the third story, 
66§ per cent, advance on the price for centering stipulated in the con¬ 
tract, which advance is hereby agreed to in pursuance of authority 
given to the Commissioner of Public Buildings by an official letter 
from the Department of the Interior, under date of July 23, 1851, a 
copy of Avhich is hereunto annexed. 

For all other work specified in the aforesaid contract, at the prices 
therein set forth and provided for. 

For all other work not specified in the aforesaid contract, at the rate 
of twenty per cent, deduction from measurement price. 

And it is further agreed by the parties that this supplementary con¬ 
tract shall not, in any way, vitiate the conditions of the aforementioned 
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original contract, excepting so far as it relates to the provisions herein 
contained ; and that in all other particulars it remains in full force, as 
binding on the parties as though these conditions had not been entered 
into. 

Thus covenanted and agreed by the parties this 13th day of January, 
1852, as witness their seals. 

WM. EASBY, _ [seal.] 
Commissioner of Public Buildings. 

FRAS. MOHUN, [seal.] 
Signed in presence of— 

John P. Ingle. 

Approved: 
ALEX. H. H. STUART, 

Secretary. 

Department of the Interior, 
Washington, July 23, 1851. 

Sir : Mr. Francis Mohun has presented at this department a hill for 
“centering” for the arches over the gallery in the east wing of the 
Patent Office building, with your indorsement thereon refusing to pay 
the same without an order from the department, because of the prices 
charged being above those specified in Mr. Mohun’s contract. It is 
represented that the plan of the building, with reference to Avhich the 
contract Avas made, was for three floors of office rooms, and that such plan 
was subsequently changed, and the present gallery determined on in¬ 
stead of the third floor of rooms ; that the superintendent, Mr. Mills, 
in directing the centering to he done for the gallery, stipulated with 
Mr. Mohun “for a fair and equitable additional allowance, graduated 
upon the increased expense of labor;” and that the measurer, Mr. 
John 0. Harkness, has certified that the said centering “ has been in¬ 
creased to the contractor, as near as can he estimated, sixty-six and 
two thirds per cent., inconsequence of dispensing with the third floor 
of office rooms, and introducing the lofty gallery.” 

Under these circumstances, I think the hill ought to be paid ; and 
you are therefore authorized to settle it, if otherwise correct. 

I am, &c., your obedient servant, 
A. H. H. STUART, 

Secretary. 
Commissioner of Public Buildings. 

I certify that the foregoing 
department. 

Department of the Interior, 
January 10, 1852. 

is a true copy from the records of this 

D. C. GODDARD, 
Chief Cleric. 
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In the House of Representatives, January 5, 1858. 

Letter from the Secretary of the Interior, transmitting a report of the 
Commissioner of Public Buildings of the contracts made by his office 
during the year 1857. 

Department of the Interior, 
Washington, January 20, 1858. 

Sir: I have the honor to transmit to you herewith, to be laid before 
the House of Representatives, the communication of the Commissioner 
of Public Buildings, dated the 17th ultimo, and the copies of contracts 
made in his office in the year 1857, and of other papers, as required 
by a resolution of the House of the 16th April, A. D. 1838. 

Very respectfully, your obedient servant, 
J. THOMPSON, 

Secretary. 
Hon. James L. Orr, 

Speaker of the House of Representatives of the United States. 

Office of the Commissioner of Public Buildings, 
December 17, 1857. 

Sir: In compliance with a resolution of the House of Representa¬ 
tives, dated 16th of April, 1838, I respectfully transmit to you here¬ 
with copies of the contracts made with this office during the current 
year. 

Very respectfully, your obedient servant, 
JOHN B. BLAKE, 

Commissioner. 
Hon. Jacob Thompson, 

Secretary of the Interior. 

Washington, February 18, 1857. 
Sir: The undersigned proposes to furnish and set the marble and 

marble work required in the erection of the north front of the Patent 
Office building, agreeable to plan and specification. The marble to 
be similar in kind and quality to that used in the east and west wings, 
and the work to be executed in the same manner as the work on the 
said wings, and to be finished in any reasonable time, at the following 
prices, viz: 

Cube stone, per superficial foot, one dollar and eighteen cents... $1 18 
Beds and bills, per superficial foot, twenty-four cents. 24 
Extra cube stone, per cubic foot, one dollar and twelve and a 

half cents. 1 12| 
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Cornice, in two beds, per superficial foot, one dollar and sixty 
cents.   1 60 

Blocking course, per superficial foot, eighty-three cents. 83 
Frieze to entablature, per superficial foot, one dollar and 

eighteen cents. 1 18 
Architrave, per superficial foot, ninety-two cents. 92 
Drops to cornice, per lineal foot, one dollar. 1 00 
Triglyphs, each, twenty-seven dollars... 27 00 
Caps of pilasters, each, fifty-nine dollars.. 59 00 
Channels of basement, per lineal foot, twenty cents. 20 
Marble tiling, per superficial foot, eighty-two cents. 82 
Windor sills, per superficial foot, seventy-nine cents.. 79 

Respectfully, &c., 

Hon. R. McClelland, 
Secretary of the Interior. 

ALEX. RUTHERFORD. 

Sir : I propose to furnish the marble and marble work of the north 
front of the Patent Office building at the following prices, the marble 
to be of the same kind used in construction of east and west wings of 
the building, a specimen of which I herewith submit for your inspec¬ 
tion: 

Cube stone, per superficial foot. $1 27 
Bebs and bills, per superficial foot. 24 
Extra cube stone, per cubic foot. 1 09 
Cornice, in two beds, per superficial foot. 1 33 
Blocking course, per superficial foot. 84 
Frieze to entablature, per superficial foot.  1 08 
Architrave to entablature, per superficial foot. 1 08 
Drops to cornice, per lineal foot. 1 08 
Triglyphs, each. 30 00 
Caps of pilasters, each. 79 20 
Channels of basement, per lineal foot..... 18 
Marble tiling, per superficial foot. 74 
Window sills, per superficial foot. 72 

And will complete the work in twelve months from the time the 
buildings are ready to commence setting the marble. 

Your obedient servant, 
JOHN F. CONNOLLY. 

Hon. R. McClelland, 
Secretary of the Interior. 

Baltimore, April 6, 1857. 
Dear Sir: My neighbor, Mr. Connolly, is afraid that he may yet 

lose his contract for building the northern part of the Patent Office 
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through misrepresentations made by some of his rivals, and he wishes 
me again to see you upon the subject. 

But I have assured him that there is no occasion for me to do more 
than remind you of what I had the pleasure to state in our conversa¬ 
tion, that Mr. C. is a competent marble mason, is a perfectly honest 
and reliable man, and one of the truest of our political friends here. 

He tells me that an attempt has been, or will he, made to disparage 
the quality of his marble, and wishes me to say that he can and will 
furnish marble of quality equal to any that has been used hy the gov¬ 
ernment ; and further, that he has made arrangements to obtain this 
material from the very same quarries that have heretofore furnished 
the best marble. 

He states, further, that the commissioners to whom your predecessor 
referred the bids for this work have reported in favor of his proposal. 
If this he so, I hope you will see that justice is done to the claims of 
one who, to my personal knowledge, has the strongest merits, both 
personal and political. 

I am exceedingly anxious that some of the government benefits 
should be enjoyed hy the good men of our party. 

I am, very truly and respectfully, yours, 
H. MAY. 

Hon. Jacob Thompson, 
Secretary of the Interior, Washington. 

Patent Office Building, 
April 16, 1851. 

Sir : I have the honor to report that I have, at your request, visited 
the marble quarries in Texas, Baltimore county, from which Mr. 
Connoly proposes to furnish the materials for the erection of the north 
front of Patent Office building. 

There is an abundance of marble there, and the quarry that he is 
now working contains a quantity of excellent white marble. I see no 
difficulty in his procuring the necessary supply. 

I am, sir, very respectfully, your obedient servant, 
EDWARD CLARK, 

Superintendent of Patent Office Building. 
Hon. J. Thompson, 

Secretary of the Interior. 

Washington, February 17, 1857. 
Sir : I propose to furnish the marble and marble work required in 

the erection of the north front of the Patent Office building, according 
to plans and specifications, at the following prices, to wit: 

Cube stone, per superficial foot, one dollar and twelve and one 
half cents. $1 12^ 

Beds and bills, per superficial foot, nineteen cents. 19 
Extra cube stone, per superficial foot, one dollar and eight cents 1 08 
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Cornice in two beds, per superficial foot, one dollar and forty 
cents. $1 40 

Blocking course, per superficial foot, seventy-five cents. 75 
Frieze to entablature, per superficial foot, one dollar and twelve 

and one balf cents.. 1 12| 
Architrave, per superficial foot, eighty-five cents... 85 
Drops to cornice, per lineal foot, ninety cents.. 90 
Triglyphs, each twenty-six dollars... 26 00 
Caps of pilasters, each fifty dollars.... 50 00 
Channels of basement, per lineal foot, eighteen cents. 18 
Marble tiling, per superficial foot, seventy cents. 70 
Window sills, per superficial foot, seventy cents. 70 

WM. RUTHERFORD. 
Hon. R. McClelland, 

Secretary of the Interior. 

Baltimore, February 17, 1857. 
We, the undersigned, propose to furnish and execute the marble 

and marble work for the north front of the Patent Office building, as 
per schedule in advertisement, viz : 

Cube stone, per superficial foot... $1 20 
Beds and bills, per superficial foot. 20 
Extra cube stone, per cubic foot. 1 20 
Cornice in two beds, per superficial foot. 1 90 
Blocking course, per superficial foot. 99 
Frieze to entablature, per superficial foot. 1 20 
Architrave, per superficial foot. 1 45 
Drops to cornice, per lineal foot. 1 50 
Triglyphs, each. 26 75 
Caps to pilasters, each. 66 00 
Channels of basement, per lineal foot. 18 
Marble tiling, per superficial foot. 75 
Window sills, per superficial foot. 95 

And to complete the above-named work in eighteen months from 
the time the building is ready to receive it. 

Respectfully, 
MAXWELL, JOHNSON & MEAD. 

Hon. R. McClelland, 
Secretary of the Interior. 

February 18, 1857. 
Sir: In accordance with your advertisement, under date of December 

18, 1856, inviting bids for the marble and marble work for the north 
front of the Patent Office, we respectfully submit the following pro¬ 
posal, which embraces all the material, hauling, dressing, setting, and 
furnishing with all tools, machinery, and every other expense neces¬ 
sary for the entire completion of the said marble and marble work. 
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For cube stone, per superficial foot. $1 28 
For beds and bills, per superficial foot. 28 
For extra cube stone, per cubic foot. 1 28 
For cornice, two beds, per superficial foot. 2 11 
For blocking course... 1 09 
For frieze of entablature, per superficial foot. 1 24 
For architrave of entablature, per superficial foot. 1 59 
For drops to cornice, per lineal foot. 2 00 
For triglyphs, each. 27 00 
For caps of pilasters, each. 35 50 
For channels, per lineal foot. 22 
Window sills, per superficial foot. 1 09 

The material of which we propose to do the above work is similar 
in kind and quality to that used in the construction of the east and 
west wings of the building, and we submit these wings as specimens 
of what we propose to furnish for the north front, as we shall obtain 
the material from the same beds in the same quarries. 

We further propose to execute the entire work called for by your 
advertisement, in ten (10) months from the time the foundations are 
ready for us to proceed, provided no obstructions are thrown in the 
way by other branches of the work. 

And all other marble work in and about the north front of the 
Patent Office, not enumerated in this bid, and being similar to that in 
the west wing, then the same prices are to govern. 

And we will further state that, if we were permitted to furnish the 
marble from the quarries on the west side of the railroad, known as 
Bosley’s quarries, we could complete the work at a reduced price from 
our present bid. The stone referred to is similar in general character 
to the stone on the east side of the railroad; but we know that it is 
inferior in compactness and color, and we feel unwilling to offer it, or 
to attempt to take advantage of its cheapness. 

Very respectfully, your obedient servants, 
PROVEST, WINTER & Co. 

Hon. R. McClelland, 
Secretary of the Interior. 

Washington, City, February 18, 1857. 
Sir: I propose to execute the marble work required in the construc¬ 

tion of the north front of the Patent Office building, equal in all re¬ 
spects to work of the same kind done on the east and west wings, 
including materials, hauling, dressing and setting, machinery, and 
other expenses. The work to be finished in sixteen working months, 
for the following prices, viz: 

Cube stone, superficial foot. $1 45 
Beds and bills.. 19 
Extra cube stone, per cubic foot. 90 
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Cornice in two beds, per superficial foot. $1 17 
Blocking course, per superficial foot. 1 15 
Frieze to entablature, per superficial foot.. 1 45 
Architrave, per superficial foot. 1 48 
Drops to cornice, per lineal foot. 95 
Triglypbs, each. 29 50 
Caps to pilasters. 65 00 
Channels of basement, per lineal foot. 18 
Marble tiling, per superficial foot. 73 
Window sills, per superficial foot. 1 05 

See specimen, marked G. C. 
V miro Arn 

’’GILBERT CAMERON. 
Hon. R. McClelland, 

Secretary of the Interior. 

Washington, D. C., February 17, 1857. 
Sir: Agreeably to your advertisement in the Union and other jour¬ 

nals, published in this city, inviting proposals for the marble and 
marble work, and the granite and granite work, for the north front 
of the Patent Office building, I herewith propose to furnish all that is 
or may be required of either material, for the following prices, which 
includes labor and materials complete. 

Your obedient servant, 
WILLIAM YAN RISWICK. 

Hon. R. McClelland, 
Secretary of the Interior. 

SCHEDULE. 

Granite. 

Cube stone, per superficial foot.. 
Beds and bills, per superficial foot. 
Extra cube stone, per cubic foot. 

Cornice in two beds, per superficial foot, 

Blocking course, per superficial foot. 
Frieze to entablature, per superficial foot. 
Architrave, per superficial foot.. 
Drops to cornice, per lineal foot.. 
Triglyphs, each. 
Caps of pilasters, each.. 
Channels of basement, per lineal foot. 
Window sills, per superficial foot.. 

top. 
bottom 

$1 47 
23 
62 

1 80 
2 00 
1 05 
1 19 
1 40 
2 15 

22 75 
34 62 

32 
93 
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- Marble. 

Cube stone, per superficial foot... 
Beds and bills, per superficial foot. 
Extra cube stone, per cubic foot. 

Cornice in two beds, per superficial foot, j 

Blocking course, per superficial foot. 
Frieze to entablature, per superficial foot. 
Architrave, per superficial foot. 
Drops to cornice, per lineal foot...... 

i Triglyphs, each. 
Caps of pilasters, each. 
Channels to basement, per lineal foot... 
Marble tiling, per superficial foot. 
Window sills, per superficial foot. 

13 

$1 27 
30 
84 

1 98 
2 23 
1 14 
1 29 
1 53 
2 10 

25 33 
37 63 

19 
90 

1 00 

We, the undersigned, Charles S. Wallach and Benedict Milburn, do 
hereby guaranty that if the foregoing proposal is accepted, that Wil¬ 
liam Yan Bis wick will bond, with proper and sufficient securities, in 
such sum as may be required for the faithful execution of the contract 
in every particular. 

CHABLES S. WALLACH. 
B. MILBUBN. 

Washington, February 17, 1857. 

The granite and marble which I propose to furnish will be equal in 
kind and quality to that in the east and west wings of the building, 
and furnished in such quantities and at such times as may be required 
by the government. 

WILLIAM YAN BISWICK. 

Washington, February 19, 1857. 
Sir : I yesterday proposed for the whole of the marble and granite 

work required for the north front of the Patent Office building, and 
as the aggregate of each proposal made has yet to be computed, so as 
to determine the lowest responsible bidder, I deem it proper to most 
respectfully communicate to you that, previous to making up my bid, 
I called at the superintendent’s office, to examine the specifications 
which your advertisement said could be seen there, and none could be 
or was produced; moreover, a bill of quantities was not to be had, so 
that each item could have been carried out and the aggregate of each 
bid seen as they were opened. 

This loose way of furnishing the necessary information for bidders 
is to be regretted, as it renders a contract, made merely on plans, vague 
and uncertain, of which there is unquestionable evidence to be found 
in Ex. Doc. No. 28, first session Thirty-first Congress, by examining 

a the first contracts for the granite and marble work made for the east 
and west wings of this building, and comparing them with the exhibit 
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made in Ex. Doc. No. 48, Thirty-third Congress, first session, on the 
same work, and the bids made yesterday. It is, therefore, to he hoped 
that you will require the superintendent to produce his bill of quanti¬ 
ties at once, so that each bidder can compare them with the plans, 
and determine for themselves the correct aggregates of their bids respec¬ 
tively. 

My proposal is based on reasonable prices, and I am prepared to 
bond for its faithful fulfillment in every particular. 

Your obedient servant, 
WILLIAM YAN RISWICK. 

Hon. R. McClelland, 
Secretary of the Interior. 

Washington, February 18, 1857. 
I hereby propose to furnish, haul, dress, and set all the granite 

required for the north front of the Patent Office building, according to 
the plans and specifications, the material to he equal in quality to that 
used in the wings, as per sample marked A No. 1; the whole to he 
completed in eighteen months from the time the cellar walls are ready 
to receive the cut stone, and for the following prices: 
Plain-faced cube stone, per superficial foot. $0 99 
Beds and hills, per superficial foot. 15 
Extra cube stone, per cubic foot.. 69 
Cornice in two beds, per superficial foot. 4 50 
Blocking course, per superficial foot... 90 
Frieze to entablature, per superficial foot. 1 25 
Architrave, per superficial foot... 1 50 
Drops to cornice, per lineal foot. 3 00 
Triglyphs, each.;. 27 35 
Pilaster caps, each.. 54 00 
Channels of basement, per lineal foot. 15 
Window sills, per superficial foot. 79 

Respectfully submitted, 
JOHN WALKER. 

Baltimore, February 17, 1857. 
The undersigned propose to furnish and execute the granite and 

granite work for the north front of the Patent Office building, as per 
schedule in advertisement, viz: 
Cube stone, per superficial foot. $1 18 
Beds and bills, per superficial foot.. 20 
Extra cube stone, per cubic foot. 90 
Cornice in two beds, per superficial foot. 1 50 
Blocking course, per superficial foot. 75 
Frieze to entablature, per superficial foot. 1 25 
Architrave, per superficial foot. 1 20 
Drops to cornice, per lineal foot. 1 50 
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Triglyphs, each.. $26 00 
Caps of pilasters, each. 50 00 
Channels of basement, per lineal foot. 18 
Window sills, per superficial foot. 90 
And to complete the above-named work in eighteen months from the 
time the building is ready to receive it. 

Respectfully, 
MAXWELL, JOHNSTON & MEAD. 

Hon. R. McClelland, 
Secretary of the Interior. 

Washington, February 25, 1857. 
Sir: The undersigned, being bidders-for the marble and granite 

work of the north front of Patent Office, would respectfully state, that 
they understand that you have referred the several bids for said build¬ 
ing to a committee of gentlemen in order that they should investigate 
the same, and report for acceptance that proposal which they in their 
judgment should deem most advantageous to the government; and 
believing that our bids are as low as said work can be done for in a 
creditable manner and with the best taaterial, we beg leave to call 
your attention to the basis upon which our estimate was made ; our 
proposal intended that the marble should be fully equal in quality to 
that used in the east and west wings, and from a quarry at .Texas, in 
Baltimore county, well known in Baltimore and Washington as pro¬ 
ducing the best of material, and an inspection of the quarry would 
satisfy you there is sufficient in quantity for any amount of work. 
Our granite bid was based on procuring that material from the quar¬ 
ries of Messrs. Suinwalt & Green, the reputation of which stone is well 
known in this city and Baltimore, and which we believe costs per 
cubic foot ten or eleven cents more than the northern granite. We 
would furthermore state that, should our bids, or either of them, he 
considered favorably, we will submit to you the most ample testimony 
(from gentlemen of the highest and most respectable standing in Bal¬ 
timore and Washington) of our ability to execute in good faith with 
the government this contract, should it he awarded to us. 

MAXWELL, JOHNSON & MEAD. 
Hon. R. McClelland, 

Secretary of the Interior. 

Washington, February 18, 1857. 
Sir : The undersigned propose to execute the granite work for the 

north part of the Patent Office building, as per advertisement of the 
Interior Department dated December 20, 1856, at the rates in the 
schedule below, which is twenty-two per cent, below the prices of the 
contract for the granite work of the east and west wings of said build¬ 
ing ; the stone and workmanship to he equal in all respects to that in 
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those wings which we have done, and to which we respectfully refer; 
and we further propose to complete the whole on or before the 1st day 
of December, 1857. 

Cube stone, per foot, superficial. $1 17 
Beds and hills, per foot, superficial. 23 
Extra cube stone, per foot, superficial. 94 
Cornice, per foot, superficial. 2 00 
Blocking, per foot, superficial. 1 17 
Frieze to entablature, per foot, superficial. 1 60 
Architrave, per foot, superficial... 1 85 
Drops to cornice, per foot, superficial. 3 00 
Triglyphs, each. 45 00 
Caps to pilasters, each. 90 00 
Channels of basement, per lineal foot. 18 
Window sills, per foot, superficial... 78 

All of Avhich is most respectfully submitted. 
BERRY & MOHUN. 

Hon. Robert McClelland, 
Secretary of the Interior. 

Baltimore, Md., February 17,1857. 
The undersigned propose to furnish the granite and granite work in 

the north front of the Patent Office building, as called for in the de¬ 
partment advertisement of December 18, 1856, to following schedule: 

Cube stone, per superficial foot, eighty-eight cents. $0 88 
Beds and bills, per superficial foot, eighteen cents... 18 
Extra cube stone, per cubic foot, fifty cents. 50 
Cornice in two beds, per superficial foot, eighty-eight cents.... 88 
Blocking course, per superficial foot, sixty cents. 60 
Frieze to entablature, per superficial foot, seventy cents. 70 
Architrave, per superficial foot, sixty-two cents. 62 
Drops to cornice, per lineal foot, forty cents. 40 
Triglyphs, each, (blocks 4 feet 2 inches by 2 feet 8 inches) per 

block, thirty dollars. 30 00 
Caps of pilasters, each, ninety-seven dollars. 97 00 
Channels of casement, per lineal foot, nineteen cents... 19 
Window sills, per superficial foot, fifty cents. 50 

The workmanship and granite will be equal in quality to that in 
the east and west wings of the building, and completed in twelve 
months. 

Very respectfully, 
GAULT & BRO., 

No. 32 West Pratt street, Baltimore. 
Hon. R. McClelland, 

Secretary of the Interior. 
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February 26, 1857. 
My Dear Sir : Messrs. Cyrus & Mathew Gault, formerly from New 

Hampshire, desire me to express to you my knowledge of their char¬ 
acter and responsibility for whatever they undertake. 

I believe them to be, from a long personal knowledge, gentlemen 
of probity ; and I should, without any hesitation, trust to the faithful 
fulfillment of any contract they may make. 

Yours, truly, 
FR. PIERCE. 

Gov. McClelland, 
Secretary of Interior. 

Washington City, February 18, 1857. 
Sir : I propose to execute the granite work required in the con¬ 

struction of the north front of the Patent Office building, equal in all 
respects to work of the same kind done on the east and west wings, 
including materials, hauling, dressing, and setting machinery, and 
other expenses, (the work to be finished in sixteen working months,) 
for the following prices, viz : 
Cube stone, per superficial foot at.. $1 21 
Beds and bills at. 18 
Extra cube stone, per cubic foot. 70 
Cornice in two beds, per superficial foot. 1 00 
Blocking course, per superficial foot. 1 00 
Frieze to entablature, per superficial foot. 118 
Architrave, per superficial foot. 1 25 
Drops to cornice, lineal foot...... 1 00 
Triglyphs, each... 26 50 
Caps to pilasters, each.,. 47 00 
Channels of basement, lineal foot... 16 
Window sills, per superficial foot. 95 

See specimens, marked G. C. 
Yours, &c., 

GILBERT CAMERON. 
Hon. R. McClelland, 

Secretary of the Interior. 

Washington, April 6, 1857. 
Sir : By an act of Congress passed March 3, 1849, (see United 

States Statutes at Large, vol. ix., p. 364,) an appropriation was made 
authorizing the erection of the wings of the Patent Office building. 
Under that authority, and under the direction of the then Secretary 
of the Interior, the Honorable T. Ewing, a contract was made by the 

Ex. Doc. 54-2 
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Commissioner of Public Buildings with the undersigned for furnish¬ 
ing and setting all the granite work of said extension or wings. 

We have gone on and done said work, and are authorized to say to 
the entire satisfaction of the several distinguished gentlemen who pre¬ 
ceded you, the present honorable Commissioner of Patents, as well as 
the architect and superintendent, Mr, Edward Clark. 

Congress, at the session before last, made an appropriation towards 
the erection of the north front wing or extension of said building. 
We claimed the granite work under our contract, and think a reason¬ 
able and liberal construction of it warrants us. The late honorable 
Secretary (under circumstances that we or Mr. Clark could more 
readily explain verbally, if your time permitted, than in this commu¬ 
nication) directed Mr. Clark to cause us to proceed with the work of 
the basement of said north front, with which we are now progressing ; 
hut after which he concluded to advertise for proposals for all that 
part of the work above the basement, and received those proposals a 
week or two before the close of the late administration, and then left 
the whole matter undecided and open. 

We now most respectfully ask your honor’s attention to an exami¬ 
nation of our contract before you finally dispose of the case ; it can 
be found in Ex. Doc. No. 28, House of Kepresentatives, first session 
Thirty-first Congress, and particularly to that clause of it which is in 
the following words: 

“And it is further agreed by and between the said parties, that 
should any addition or abatement of the work described and on the 
drawings to be furnished by the said superintendent not of a character 
described in this contract be made by him, timely notice thereof in 
writing shall be given to the said P. & T. Berry by the said Com¬ 
missioner of Public Buildings,-and the work thus in addition or abate¬ 
ment to be rated and paid for or deducted according to the prices 
hereunto annexed, as near as may be, on the valuation of said super¬ 
intendent.” 

It has been thoroughly tested that we have been receiving no more 
than a fair and reasonable compensation under our contract for the 
work, all circumstances considered ; besides, the work of the base¬ 
ment, that we have now in progress, is, in price, if carefully analyzed, 
below the average of the bids received by the late Secretary. 

We have all the fixtures and facilities now on hand to do the work 
promptly, as you can be readily informed; and it is our firm con¬ 
viction that the government would in the end be greatly the gainer 
by continuing us to the close of the work. As regards our character 
and standing, if necessary, we could refer you to many distinguished 
friends of your own, among them the Honorable B. W. Johnson, of 
Arkansas. 

With the highest consideration and respect, we are your obedient 
servants, 

P. & T. BERRY 
Hon. Jacob Thompson, 

Secretary of the Interior. 
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Dear Sir: I propose to furnish granite, hauling, dressing, and set¬ 
ting, including all machinery and expenses, for the north front of the 
Patent Office, for the following prices: 
Cube stone, per superficial foot. $1 15 
Beds and bills, per superficial foot. 23 
Extra cube stone, per cubic foot. 68 
Cornice in two beds, per superficial foot. 2 10 
Blocking course, per superficial foot. 90 
Frieze to entablatures, per superficial foot. 1 35 
Architrave, per superficial foot. 1 15 
Drops to cornice, per lineal foot.. 50 
Triglyphs, each.. 11 90 
Caps of pilasters, each. 35 00 
Channels of basement, per lineal foot.. 40 
Window sills, per superficial foot. 90 

The granite to he of the same quality as that now being used in 
the Post Office extension, so well known to the heads of departments 
as the “Baltimore” county granite. 

Very respectfully, M. B. EMERY. 
Hon. R. McClelland, 

Secretary of the Interior. 

Quincy, Mass., February 14, 1857. 
Sir: The undersigned propose to furnish all the granite required 

above the sub-basement story in the erection of the north front of 
the Patent Office building, including hauling, dressing, setting, 
machinery and other expenses; the stone to he of the same quarry as 
those in the west wing, and hammered and set equally as well, in all 
respects, as those furnished for the west wing, which shall be the 
sample for this, if it is the wish of the department, both in stalk and 
workmanship, or other stone will he furnished, if required, and 
agreeable to your advertisement, dated December 18, 1856, and he all 
completed within eighteen months, or less time, if the department 
should require it, for the following prices, viz: 
Cube stone, per superficial foot, at. $1 25 
Beds and hills, per superficial foot, at. 19 
Extra cube stone, per cubic foot, at. 70 
Cornice in two beds, per superficial foot, at. 1 00 
Blocking course, per superficial foot, at. 1 00 
Frieze to entablatures, per superficial foot, at...... 1 50 
Architrave, per superficial foot, at.. 1 50 
Drops to cornice, per lineal foot, at. 4 00 
Triglyphs, each at. 35 00 
Caps to pilasters, each at. 96 00 
Channels of basement, per lineal foot, at. 22 
Window sills, per superficial foot, at. 65 

E. C. SARGENT. 
E. FREDERICK. 

Hon. R. McClelland, 
Secretary of the Interior. 
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Know all men by these presents: That we, E. C. Sargent, of 
Quincy, in the county of Norfolk, and Commonwealth of Massachu¬ 
setts, stone-cutter, as principal, Eleazer Frederick, of Quincy, Massa¬ 
chusetts, also as principal, and A. W. Russell, of said Quincy, and 
Octavius T. Rogers, of Milton, in said State of Massachusetts, as 
sureties, are held and stand firmly hound and obliged unto the United 
States of America in the full and just sum of ten thousand dollars, to 
be paid unto the said United States or their assigns ; to which pay¬ 
ment, well and truly to be made, we bind ourselves, our heirs, executors, 
and administrators, firmly by these presents. 

Sealed with our seals. Dated the thirteenth day of February, in 
the year of our Lord one thousand eight hundred and fifty-seven. 

The condition of this obligation is such that, whereas the above 
bounden E. C. Sargent, stone-cutter and master workman, has made 
proposals to the Department of the Interior of the said United States 
to furnish such granite and granite work as may be required above 
the sub-basement story in the erection of the north front of the Patent 
Office building, upon the specifications and conditions advertised by 
said department: now, if the said proposals shall be accepted, and the 
said Sargent, on being notified thereof, shall enter into and execute a 
contract and bond with and to the United States for the faithful per¬ 
formance of the same, in such final sum as the said department may 
require, with proper and sufficient sureties, then this bond and obli¬ 
gation shall be void; otherwise to remain in full force. 

ELEAZER FREDERICK, [seal. 
E. C. SARGENT, [seal. 
A. W. RUSSELL, [seal. 
OCTAVIUS T. ROGERS, [seal. 

In presence of— 
Elias Hook, 
B. F. Hallett. 

Charles Davis, witness to Russell & Rogers. 

Office of the United States District Attorney, 
District of Massachusetts, February 14, 1857. 

I hereby certify that the sureties, A. W. Russell and Octavius T. 
Rogers, who have signed the within guarantee, are known to me as 
residents of this district and citizens of the United States, and that I 
believe them to be amply sufficient for the amount thereof, and that 
the guarantee is good. 

B. E. HALLETT, 
United States Attorney. 

Washington, February 18, 1857. 
We, the undersigned, propose to covenant with the United States 

to furnish the granite and execute the cutting and hammering and 
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setting of same, agreeable to your advertisement, for north front of 
Patent Office. 

Cube stone, per superficial foot. $1 06 
Beds and bills, per superficial foot... 18 
Extra cube stone, per cubic foot... 68 
Cornice in beds, per superficial foot... 1 24 
Blocking course, per superficial foot... 96 
Frieze to entablature, per superficial foot. 1 10 
Architrave, per superficial foot.. 1 30 
Drops to cornice, per lineal foot. 1 00 
Triglyphs, each. 38 00 
Caps of pilasters, each. 75 30 
Channels of basement, per lineal foot. 21 
Window sills, per superficial foot. 70 

We propose to furnish granite similar in kind and quality to that 
used in the wings of the building, and finish the same in fifteen months 
from date of completion of basement. 

SAMUEL CASSIDY & CO. 
Hon. Secretary of the Interior. 

Quincy, Massachusetts, February 14, 1857. 
Sir: The Granite Bailway Company, of Quincy, Massachusetts, and 

William C. Poland, of Boston, Massachusetts, hereby offer to furnish, 
under your advertisement of December 18, 1856, all the granite re¬ 
quired in the erection of the north front of the Patent Office building, 
including material, hauling, dressing, setting, machinery, and other 
expenses, and complete the same within one year and four months 
from date, according to the following schedule of prices, viz: 

Cube stone, per superficial foot.. $1 35 
Beds and bills, per superficial foot..... 17 
Extra cube stone, per cubic foot..•.. 70 
Cornice in two beds, per superficial foot. 1 12 
Blocking course, per superficial foot. 1 09 
Frieze to entablature, per superficial foot..... 1 45 
Architrave, per superficial foot. 1 35 
Drops to cornice, per lineal foot. 6 00 
Triglyphs, each. 45 00 
Caps of pilasters, each. 78 00 
Channels of basement, per lineal foot... 33 
Window sills, per superficial foot. 55 

Very respectfully, your obedient servants, 
GRANITE RAILWAY COMPANY, 

By J. B. WHITCHER, Agent, 
WM. C. POLAND. 

Hon. R. McClelland, 
Secretary of the Interior. 
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We herewith inclose guarantee. 
In consequence of the interruption of communication between Bos¬ 

ton and Washington, our sample has not arrived ; one may he seen at 
the Treasury Department. 

Boston, Massachusetts, February 9, 1857. 
We, the undersigned, W. D. Ticknor, of Boston, and George Pen- 

niman, of Milton, in the State of Massachusetts, as guarantors, hereby 
bind ourselves in the sum of five thousand dollars, that the above- 
named Granite Railway Company and William C. Poland will, if 
their offer be accepted, enter into contract, as before required, with 
the United States ; and, in case of their failure to do so, we bind our¬ 
selves to pay the above sum to the United States. 

W. D. TICKNOR, 
GEORGE PENNIMAN. 

Witness to signatures: 
Henry L. Hallett. 
C. P. Thompson. 

District of Massachusetts, 
February 9, 1851. 

I certify that the above-named W. D. Ticknor and George Penni- 
man are known to me to be good and responsible guarantors in this 
case, and are citizens of the United States, and residents in this district. 

B. F. HALLETT, 
United States Attorney. 

Department of the Interior, 
February 27, 1857. 

Sir: In accordance with proposals issued by the department for the 
erection of the north front of the Patent Office, various bids have been 
received, opened, and the various calculations made in relation to the 
quantity of work and the bids therefor, respectively ; but being de¬ 
sirous of your advice and opinion as to which of said bids for the 
granite work and which for the marble work is the lowest and best 
bid, under all the circumstances, for the government, I have addressed 
a letter to Mr. Walter, the architect, and also to Captain Meigs, re¬ 
questing their attendance at your office on to-morrow morning, at 
eleven o’clock, in order that I can avail myself of the aid which the 
opinions of the three cannot fail to afford me, in the determination I 
am officially called upon to make. 

Respectfully, your obedient servant, 
r. McClelland, 

Secretary. 
Commissioner of Patents. 



Proposals received at the Department of the Interior, February 18, 1857, for furnishing marble and marble work for the north front of the Patent Office building, 
under the advertisement of December 18, 1856. 

I hereby certify that the above bids were opened by me 
bidders, and that each paper is marked with my initials. 

this day (the 18th February, 1857,) in presence of Moses Kelly, Charles S. Frailey, George C. Whiting, and a number of the 

K. MCCLELLAND, Secretary of the Interior. 
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Proposals received at the Department of the Interior, February 18, 1857, for furnishing marble and marble work for the north front of the Patent Office building, 
under the advertisement of December 18, 1856. 
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Alexander Rutherford. 

John F. Connelly. 

William Rutherford. 

Maxwell, Johnson & Mead. 

Provest, Winter & Co. 

Gilbert Cameron.. 

William Van Riswiek. 

$1 18 

1 27 

1 12i 

1 20 

1 28 

1 45 

1 27 

$0 24 

24 

19 

20 

28 

19 

30 

$1 121 

1 09 

1 08 

1 20 

1 28 

90 

84 ) 

#1 60 

1 33 

1 40 

1 90 

2 11 

1 17 

Top, 1 98 

Bot., 2 23 

$0 83 

84 

75 

99 

1 09 

1 15 

| 1 14 

$1 18 

1 08 

1 121 

1 20 

1 24 

1 45 

1 29 

$0 92 

1 08 

85 

1 45 

1 59 

1 48 

1 53 

$1 00 

1 08 

90 

1 50 

2 00 

95 

2 10 

$27 00 

30 00 

26 00 

26 75 

27 00 

29 50 

25 33 

$59 00 

79 20 

50 00 

66 00 

35 50 

65.00 

37 63 

$0 20 

18 

18 

18 

22 

18 

19 

$0 82 

74 

70 

75 

73 

90 

$0 79 

72 

70 

95 

1 09 

1 05 

1 00 

$75,491 55 

74,746 81 

68,164 09 

80,717 94 

*75,822 94 

78,214 32 

87,754 83 

* Tiling omitted in this bid, 15,734 square feet. 
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Proposals received at the Department of the Interior, February 18, 1857, for furnishing granite and granite work for the north front of the Patent Office building, 

under the advertisement of December 18, 1856. 

I hereby certify that the above bids were opened by me this day (the 18th February, 1857,) in presence of Moses Kelly, Charles S. Frailey, George C. Whiting, and a number of the 

bidders, and that each paper is marked with my initials, 
it. MCCLELLAND, Secretary of the Interior. 
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Proposals received at the Department of the Interior, February 18, 1857, for furnishing granite and granite work for the north front of the Patent Office building, t>£> 
under the advertisement of December 18, 1856. 
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Washington, D. C., February 28, 1857. 
Dear Sir : In examining the schedule and bids we assume that the 

results of the calculations furnished to us are correct, and we find that 
the lowest bidder for marble and marble work, Mr. William Ruther¬ 
ford, has not complied with the conditions of the advertisement, which 
required the time of completion to be specified. We think that good 
faith to the bidders requires this bid, therefore, to be rejected. 

The next lowest bidder is J. F. Connolly, whose bid amounts to 
$74,746 81. As the specimen of marble supplied by him appears to 
be of the quality required by the advertisement, we recommend that 
the contract be assigned to him, if, upon examination of his quarry 
by the architect or some proper person under the direction of the de¬ 
partment, it appears to be capable of furnishing a sufficient quantity 
of the proper material. 

We recommend that he be required to give $20,000 security for the 
entire and satisfactory completion of the contract within the time speci¬ 
fied, which is twelve months from the time when the walls will be ready 
to commence setting the marble. 

We also recommend that the specimen of marble submitted by him 
be carefully preserved to avoid dispute hereafter as to its quality. 

Among the bids for granite work we find the lowest bid to be that 
of Gault & Brother, which amounts to $38,553 86. We think this 
bid too low, and that it will be impossible to complete the work for 
the prices named. In view of the delays which always result from 
entering into such contracts—delays which no security will prevent— 
we cannot recommend that this bid be accepted. 

The next lowest bid is that of Mr. Gilbert Cameron. It amounts to 
$50,562 97. The specimen of material submitted is so much inferior 
to that offered by the next bidders, Samuel Cassidy & Co., amounting 
to $50,889 04, who offer to furnish the same material as that used in 
the wings of the building, that the difference in cost ($326 07) will 
be more than compensated by the difference in the appearance of the 
building. 

We therefore recommend that the contract be assigned to Samuel 
Cassidy & Co., they to be required to give security in $20,000 for its 
entire completion of the same material as the wings, and within fifteen 
months from the completion of the basement. 

CHARLES MASON, 
THOMAS U. WALTER, 
M. C. MEIGS, 

Committee of Inspection. 
The Secretary of the Interior. 

Articles of agreement made and concluded this twenty-first day of 
April, A. D. eighteen hundred and fifty-seven, between John B. 
Blake, Commissioner of the Public Buildings, for and in behalf of the 
United States, on the one part, and John F. Connolly, marble mason 
and contractor for executing the marble work of the north front of 



28 CONTRACTS FOR PATENT OFFICE. 

the Patent Office building, in the city of Washington, on the other 
part: 

Whereas, hy an act of Congress, approved the eighteenth day of 
August, A. D. eighteen hundred and fifty-six, an appropriation was 
made towards erecting the north front of the Patent Office building, 
and it is intended to use in the erection of said north front a quantity 
of marble and marble work ; 

And whereas the said John F. Connolly is willing and does hereby 
undertake and contract to provide marble, equal to the specimen fur¬ 
nished, and cut and set the same in the said north front, in the best 
and most workmanlike manner, according to the directions, and sub¬ 
ject to the approval of the superintendent in charge thereof; 

Now, therefore, it is agreed hy and between the parties hereto, in 
the manner following: 

On the part of the said Commissioner of the Public Buildings, it is 
hereby covenanted and agreed with the said John F. Connolly— 

That, in consideration of the materials hereby stipulated to he fur¬ 
nished, and work to he done, and on the conditions hereinafter speci¬ 
fied, the said Commissioner of Public Buildings will pay, or cause to 
he paid, to the said John F. Connolly, as the work progresses, at 
periods not oftener than once a month, the value of the work as 
actually done and set in the wall, on the approval of the superintend¬ 
ent, according to the prices as hereinafter stated, reserving in all 
cases ten per cent, as collateral security for the fulfillment of this 
contract in the time and manner specified; the sum accruing from 
these ten per cent, reservations, as collateral security, to be after¬ 
wards paid to the said John F. Connolly only when this contract shall 
have been fully executed and complied with. All payments to he 
made hy the said Commissioner of Public Buildings to the said John 
F. Connolly, to he upon the certificate of the superintendent in charge, 
or such other person as the Commissioner of Public Buildings may 
designate. * 

And on the part of the said John F. Connolly, it is hereby cove¬ 
nanted and agreed, as follows : 

That, in consideration of the said payments to he made to him, he 
shall and will, at his own proper cost and expense, provide all marble 
required in the erection of the said north front, prepare and set the 
same in due time, agreeably to the designs, plans, and directions of 
the superintendent in charge, in the best and most workmanlike man¬ 
ner. The said marble to be furnished from the quarries at Texas, in 
Baltimore county, Maryland, and to he the best white quality, fully 
equal to the specimen ; and also, at his own proper cost and expense, 
provide the necessary scaffolding, rigging, tools ; and also, all the 
materials and labor, and hauling of all kinds required or employed in 
transporting, removing, preparing, and setting the same ; the said 
marble to he worked in the city of Washington. And the said John 
F. Connolly further agrees, under the penalty of the forfeiture of the 
percentage retained, to finish the marble work in twelve months after 
the sub-basement is ready to receive the marble work, provided he shall 
not he obstructed by the delays of the other departments of the work 
over which he has no control. 
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And it is further agreed by and between tbe said parties, that 
should any addition or abatement of the work enumerated in the 
schedule he made, it shall be valued, by the superintendent, pro rata 
with the prices in the following schedule: 

Cube stone, per superficial foot... $1 27 
Beds and bills, per superficial foot. 24 
Extra cube stone, per cubic foot. 1 09 
Cornice, in two beds, per superficial foot. 1 33 
Blocking course, per superficial foot. 84 
Frieze to entablature, per superficial foot. 1 08 
Architrave, per superficial foot. 1 08 
Drops to cornice, per lineal foot. 1 08 
Triglyphs, each.i. 30 00 
Caps of pilasters, each. 79 20 
Channels of basement, per lineal foot. 18 
Marble tiling, per superficial foot. 74 
Window sills, per superficial foot..... 72 

And it is hereby further agreed by and between the said parties, 
that should the said John F. Connolly at any time during the pro¬ 
gress of the work, have any quantity of materials cut and ready for 
setting, which he is unable to set in the building by reason of the 
other branches not being sufficiently advanced, the same, if required 
by him, shall he valued and paid for, deducting ten per cent, as the 
assumed cost of setting, as well as the ten per cent, reserved as 
collateral security. 

And for the true and faithful performance of all and singular the 
covenants, articles, and agreements hereinbefore particularly set forth, 
the subscribers hereunto bind themselves, jointly and severally, their 
and each of their successors, heirs, executors, and administrators. 

It is also expressly understood by and between the parties hereto, 
that if Congress should fail to make the appropriations necessary to 
carry on the erection of the said north front, then, in such case, the- 
execution of this contract shall he suspended without thereby creating 
any claim upon the United States by said contract. 

In witness whereof, they have hereunto interchangeably set their- 
hands and seals, the day and year first hereinbefore written. 

JNO. B. BLAKE, 
JOHN F. CONNOLLY. 

In presence of— 
R. J. Roche, 
Gregory Ennis. 

Know all men by these presents, that we, John F. Connolly, John 
B. Connolly, and Thomas F. Connolly, are held and firmly bound 
unto the United States of America in the full and just sum of twenty 
thousand dollars in lawful money of the United States, to he paid to 
the United States, or to its proper agent or attorney duly authorized 
to receive the same, to which payment, well and truly to be made, we 
hind ourselves, our heirs, executors, administrators, and assigns, in 
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the whole and for the whole, jointly and severally, firmly by these 
presents, sealed with our seals this twenty-seventh day of April, in 
the year of our Lord eighteen hundred and fifty-seven. 

The condition of the above obligation is such that if John F. Con¬ 
nolly, his heirs, executors, administrators, or assigns, do and shall 
well and truly execute and comply with, in all its conditions, a con¬ 
tract entered into by said John F. Connolly on the one part, and 
John B. Blake, Commissioner of the Public Buildings, for and in 
behalf of the United States, of the other part, dated the twenty-first 
day of April, A. D. eighteen hundred and fifty-seven, and hereto 
prefixed, by which the said John F. Connolly has contracted to 
furnish, cut, and set the marble work for and in the north front of the 
Patent Office building, at his own proper cost, and upon the terms 
and conditions therein stipulated, then the above obligation to he void 
and of none effect; otherwise to remain in full force and virtue in law. 

JOHN F. CONNOLLY, [l. s.] 
JOHN B. CONNOLLY, [l. s.= 
THOMAS F. CONNOLLY, [l. s/ 

Signed, sealed, and delivered in presence of— 
Wm. Meade Addison, 
John L. Hanan. 

I hereby certify that the parties to the foregoing bond are personally 
known to me, and that I believe them to be good and sufficient for the 
amount of the penalty herein specified—the two last named obligors 
being of themselves sufficient. 

WM. MEADE ADDISON, 
United States Attorney for the District of Maryland. 

Baltimore, April 27, 1857. 

Approved, May 11, 1857. 
J. THOMPSON, 

Secretary of the Interior. 

Articles of agreement made and concluded this first day of May, 
anno Domini eighteen hundred and fifty-seven, between John B. 
Blake, Commissioner of the Public Buildings, for and in behalf of the 
United States, of the first part, and Samuel Cassidy and William 
Higgins, doing business under the firm of Cassidy & Co., granite- 
cutters, and contractors for executing the granite work of the north 
front of the Patent Office building, in the city of Washington, of the 
second part. 

Whereas, by an act of Congress approved the eighteenth day of 
August, A. D. eighteen hundred and fifty-six, an appropriation was 
made towards erecting the north front of the Patent Office building ; 
and it is intended to use in the erection of said north front a quantity 
of granite and granite work. 

And whereas the said parties of the second part do hereby under- 
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take and contract to do all the granite work above the sub-basement 
story, and provide granite equal to that used in the rear of the wings 
of the said Patent Office building, and to cut and set the same in the 
said north front in the most workmanlike manner, according to the 
directions and subject to the approval of the superintendent in charge 
thereof— 

Now, therefore, it is agreed by and between the parties hereto in 
the manner following: 

On the part of the said party of the first part, it is hereby cove¬ 
nanted and agreed to, and with the said party of the second part: 
That, in consideration of the materials hereby stipulated to be fur¬ 
nished and work to be done, and on the conditions hereinafter specified, 
the said party of the first part will pay, or cause to be paid, to the said 
party of the second j)art, as the work progresses, at periods not oftener 
than once a month, the value of the work as actually done and set in 
wall, on the approval of the superintendent, according to the prices 
as hereinafter stated; reserving in all cases ten per cent, as collateral 
security for the fulfillment of this contract in the time and manner 
specified; the sum accruing from these ten per cent, reservations, as 
collateral security, to be afterwards paid to the said party of the 
second part only when this contract shall have been fully executed 
and complied with; all payments to be made to be upon the certificate 
of the superintendent in charge, or such other person as the Commis¬ 
sioner of the Public Buildings may designate. 

And on the part of the said party of the second part it is hereby 
covenanted and agreed as follows: 

That in consideration of the said payments to be made to them, 
they shall and will, at their own proper cost and expense, provide all 
granite required above the sub-basement story in the erection of the 
said north front; prepare and set the same in due time, agreeably to 
the designs, plans, and directions of the superintendent in charge, in 
the best and most workmanlike manner; the said granite to be equal 
in quality to that used in the rear of the wings of the said Patent 
Office building; and also, at their own cost and expense, provide the 
necessary scaffolding, rigging, tools, and also all the materials and 
labor, and hauling of all kinds required or employed in transporting, 
preparing, and setting the same. 

And the said party of the second part further agree, under the pen¬ 
alty of the forfeiture of the percentage retained, to finish the granite 
work in fifteen months after the sub-basement is ready to receive the 
granite work, provided they shall not be obstructed by delays of the 
other departments of the work, over which they have no control. 

And it is further agreed by and between the said parties, that should 
any addition or abatement of the work enumerated in the schedule be 
made, it shall be valued by the superintendent pro rata with the prices 
in the following schedule: 

Cube stone, per superficial foot... $1 06 
Beds and bills, per superficial foot. 18 
Extra cube stone, per cubic foot... 68 
Cornice in two beds, per superficial foot. 1 24 
Blocking course, per superficial foot. 96 
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Frieze to entablature, per superficial foot. $1 10 
Architrave, per superficial foot. 1 30 
Drops to cornice, per lineal foot. 1 00 
Triglyphs, each... 38 00 
Caps of pilasters, each....... 75 30 
Channels of basement, per lineal foot. 21 
Window sills, per superficial foot. 70 

And it is further agreed by and between the said parties, that should 
the said party of the second part, at any time during the progress of 
the work, have any quantity of materials cut and ready for setting, 
which they are unable to set in the building by reason of the other 
branches not being sufficiently advanced, the same, if required by 
them, shall be valued and paid for, deducting ten per cent, as the as¬ 
sumed cost of setting, as well as the ten per cent, reserved as collateral 
security. The work to be measured as that in the wings. 

And, for the true and faithful performance of all and singular the 
covenants, articles, and agreements hereinhefore particularly set forth, 
the subscribers hereunto bind themselves, jointly and severally, their 
and each of their successors, heirs, executors, and administrators. 

It is also expressly understood, hy and between the parties hereto, 
that, if Congress should fail to make the appropriation necessary to 
carry on the erection of the said north front, then, in such case, the 
execution of this contract shall be suspended, without thereby creating 
any claim upon the United States by said contractors. 

In witness whereof they have hereunto interchangeably set their 
hands and seals , the day and year first hereinbefore written. 

JOHN B. BLAKE, 
SAMUEL CASSIDY, 
WILLIAM HIGGINS. 

In presence of— 
W. P. Mohun, 
B. J. Roche. 

Know all men by these presents, that we, Thomas Berry and Fran¬ 
cis Mohun and Samuel Cassidy and William Higgins, are held and 
firmly bound unto the United States of America in the full and just 
sum of twenty thousand dollars, lawful money of the United States,, 
to be paid to the United States, or to its proper agent or attorney duly 
authorized to receive the same, to which payment, well and truly to 
be made, we bind ourselves, our heirs, executors, administrators, and 
assigns, in the whole and for the whole, jointly and severally, firmly 
by these presents, sealed with our seals, this fourth day of May, in the 
year of our Lord eighteen hundred and fifty-seven. 

The condition of the above obligation is such that if the said Samuel 
Cassidy and William Higgins, doing business under the firm of' 
Cassidy & Co., their heirs, executors, administrators, or assigns, do 
and shall well and truly execute and comply with, in all its condi¬ 
tions, a contract entered into by said Cassidy & Co., on the one part, 
and John B. Blake, Commissioner of the Public Buildings, for and in 
behalf of the United States, of the other part, dated the first day of' 
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May, A. D. eighteen hundred and fifty-seven, and hereto prefixed, by 
which the said Cassidy & Co. have contracted to furnish, cut, and set 
the granite work for and in the north front of the Patent Office build¬ 
ing, at their own proper cost, and upon the terms and conditions therein 
stipulated, then the above obligation to he void and of none effect, 
otherwise to remain in full force and virtue in law. 

THOMAS BERRY, [l. s.l 
FRANCIS MOHUN, [l. s.= 
WILLIAM HIGGINS, [l. s.= 
SAMUEL CASSIDY, [l. s/ 

In presence of— 
William N. Keef, 
J. W. Burns. 

The names of Samuel Cassidy and 'William Higgins signed in 
presence of— 

0. W. Moore, 
Thomas H. Baird, jr. 

I hereby certify that the parties to the foregoing bond are personally 
known to me, and that I believe them to he good and sufficient for the 
amount of the penalty therein specified. 

PHILIP BARTON KEY, 
United States Attorney. 

Approved May 11, 1857. 

Ex. Doc. 54-3 
J. THOMPSON. 
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